




Attachment
FUNCTIONAL AREA QUALIFICATION STANDARD UPDATE SCHEDULE

X - denotes a completed step
- 1 - April  2002

 Qualification
Standard

Sponsor/

POC

First Draft
Developed

SME Comments
Resolved

Approved by
FTCP

Input into
Directives

System
Comments

Fire Protection
DOE-STD-1137-2000

(Priority)

Hanford
Dee Willis

509/372-3006 X X X 7/2000

This qual standard already
updated to DOE-STD-1137-

2000. Safety systems
adequately addressed in

current version.
Electrical Systems
(Priority)

NNSA/NV
Stephen Mellington

702/295-7063
10/31/02 2/28/03 3/31/03 4/30/03

Instrumentation
and Control
(Priority)

SR
Marc Woodworth

803/952-2025
10/31/02 2/28/03 3/31/03 4/30/03

Mechanical
Systems
(Priority)

SR
Tim Smith

803/208-0578
G. Christenbury
803/208-0105

10/31/02 2/28/03 3/31/03 4/30/03

Criticality Safety
(Priority)

EH
Jerry McKamy
301/903-8031

12/31/02 4/30/03 5/31/03 6/30/03
Safety systems adequately

addressed in current
version.

Industrial Hygiene
DOE-STD-1138-2000

Hanford
Dee Willis

509/372-3006 X X X 7/2000

This qual standard already
updated to DOE-STD-1138-

2000. Safety systems
adequately addressed in

current version.
General Technical
Base
DOE-STD-1146-2001

EH
Jacques Read
301/903-2535 X X X 10/2001

This qual standard already
updated to DOE-STD-1146-

2001. Safety systems
adequately addressed in

current version.
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X - denotes a completed step
- 2 - April  2002

 Qualification
Standard

Sponsor/

POC

First Draft
Developed

SME Comments
Resolved

Approved by
FTCP

Input into
Directives

System
Comments

Facility
Representative

S-3.1
John Evans

202/586-3685
X X 4/30/02 5/31/02

Quality Assurance Hanford
Dee Willis

509/372-3006
(EH in future)

X X 4/30/02 5/31/02

Occupational
Safety

Hanford
Dee Willis

509/372-3006
X 6/30/02 7/31/02 8/31/02

Transportation &
Traffic
Management

EM
Ella McNeil

301/903-7284
B. Hermann

505/845-5624

6/30/02 10/31/02 11/30/02 12/31/02

Decontamination
and
Decommissioning
(D&D)

EM
Andy Szilagyi
301/903-4278

7/31/02 11/30/02 12/31/02 1/31/03

Environmental
Compliance

EM
Joe Arango

202/586-7599
8/30/02 12/31/02 1/31/03 2/28/03

Chemical
Processing

SR
Pat Suggs

803/557-5101
Dave Faubert
803/952-2371

9/30/02 2/28/03 3/31/03 4/30/03

Radiation
Protection

EH
Rick Jones

301/903-6061
12/31/02 4/30/03 5/31/03 6/30/03

Safety systems adequately
addressed in current

version.
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- 3 - April  2002

 Qualification
Standard

Sponsor/

POC

First Draft
Developed

SME Comments
Resolved

Approved by
FTCP

Input into
Directives

System
Comments

Environmental
Restoration

EM
Joe Arango

202/586-7599
1/31/03 5/30/03 6/30/03 7/30/03

Aviation Safety
Manager

YAO
Robert Poe

865/576-0891
6/30/03 10/31/03 11/30/03 12/31/03

Aviation Safety
Officer

YAO
Robert Poe

865/576-0891
6/30/03 10/31/03 11/30/03 12/31/03

Senior Technical
Safety Manager

OR
Robert Poe

865/576-0891
6/30/03 10/31/03 11/30/03 12/31/03

Technical Trainer OR
Robert Poe

865/576-0891
6/30/03 10/31/03 11/30/03 12/31/03

Waste
Management

EM
Joe Arango

202/586-7599
6/30/03 10/31/03 11/30/03 12/31/03

Emergency
Management

NV
Stephen Mellington

702/295-7063
6/30/03 10/31/03 11/30/03 12/31/03

Nuclear Safety
Systems

DP
Jim Winter

301/903-2874
6/30/03 10/31/03 11/30/03 12/31/03

Nuclear Explosives AL/NV
Wayne Walker
505/845-4240

6/30/03 10/31/03 11/30/03 12/31/03

Civil/Structural
Engineering

NNSA
Jeff Kimball

301/903-6413
6/30/03 10/31/03 11/30/03 12/31/03
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 Qualification
Standard

Sponsor/

POC

First Draft
Developed

SME Comments
Resolved

Approved by
FTCP

Input into
Directives

System
Comments

Facility
Maintenance
Management

NNSA/DP
Jim Winter

301/903-2874
6/30/03 10/31/03 11/30/03 12/31/03

Construction
Management and
Engineering

NNSA-HQ
Ed Wilmot

202/586-5291
6/30/03 10/31/03 11/30/03 12/31/03

Safeguards and
Security

NNSA/NN
Ed Wilmot

202/586-5291
6/30/03 10/31/03 11/30/03 12/31/03

Project
Management

AL/NV
Wayne Walker
505/845-4240

6/30/03 10/31/03 11/30/03 12/31/03


